SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 822AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 915 Const Calendar Day: 463 Date: 10-Sep-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on ( CCO # 98 ) on the skirt erection , work
on the skirt ring beams , & work on ( CCO # 79 ) on the water sump grating . They started at 7:00 AM.

[]

Obra , Carlos, Jacob , Jonathan , Lonny , Mathew , & Rene had to work on the skirt ring beams on the
East shear plate , East & South tower shaft . Crews continued to set the shims , brackets , & install the
bolts . They started at 7:10 AM.

Obra , Carlos , & Lonny had to work inside the tower shafts . Crews had to set the shims , brackets , &
stab the bolts . They started in the East tower shaft at 7:15 AM.

In the afternoon , The skirt North West corner & plate were delivered to the site at 12:30 PM. Obra ,
Carlos , Jacob , & Jonathon had to work on the skirt erections . Crews had to unload the barge & set
materials on the crane barge . They started at 12:40 PM. crews were done at 1:30 PM.

After that , crews had to work on the North West corner plate. They had to hook the spreader beam to
the crane , hook the plate to the spreader beam , lift & balance the plate using chain falls , set , adjust the
chain falls , fly , set, adjust the plate on the top of the pedestal , place the top shims , secure it wit h bolts
, & release the crane . They started at 1:40 PM. Crews were done at 3:10 PM.

4 of the Nelson studs on the skirt plate had to be removed in order to lower the piece in place . Earl &
Paul had to get & weld 4 new studs . Joe & Bernie were on the site to work with the welders .

Then , crews had to work on the North West corner piece . Following the same procedures as on the
previous plate . They started at 3:30 PM. Crews were done at 4;35 PM.

Jeffery had to operate the crane on Ringer 1 . Justin & Neil had to work on the barges & work with the
other crews on the rigging .

Mathew & Rene had to work on the out side on the ring beam on the outside . Crews had to place the
washers & nuts ,

Jacob & Jonathan continued to touch up the ring beam bolts . They started at 7;15 AM. Crews were
done at 9:00 AM.

After that , Jonathan , Tony , & | had to test 10% of the bolts . Crews started at 9;10 AM. They were
done at 9:45 AM.

Jose A & Rogelio had to work on the skirt 25 mm. rods on the top of the North East & South corner
pedestals . Crews had to clean the rods, roll the nut to the top of the rods & wrap the lower portions of the
rods 0.1 meters with Denso tape . Rogelio started at 7:10 AM. Jose joined him at 9:00 AM.

In addition to that , crews had to work with ABF engineer on the North side shims . They had to stack
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7:15 AM.

PM.

the skirt shims according to their locations & thickness .

In the office , | had to work on my report . | was done at 5:30 PM.

Jose A Jr . continued to work on the South water sump ( CCO # 79 ) . He had to level the bottom & the
sides of the concrete , & fit the grating sections . He started at 7:15 AM. He was done at 10:00 AM.
After that , Jose Jr. Jose P. & Victor left the site to work on other activitiesat W - 2 .

Jose Avilos , Carlos , & Juan had to work on miscellaneous activities . Crews had to clean the top of the
footing box , clean inside the tower shaft after the iron workers , work on the pedestal rods .They started at

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

04-0120F4 Bid Item: 078
CERTIFIED COATINGS COMPANY

T-LO1-INE.O78

Tower Lift 01 Internal Paint Tower NE

CCO0-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098 Bid Item: 001
CERTIFIED COATINGS COMPANY

T-TSD-ALS.098

Tower Skirt Details

CCO0-098 Bid Iltem: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PAUL FAMBRINI 0.00 0.00 0.00 0.00 D
Ironworker JNM JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM LONNY CANDELARIA 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW COCHRAN 0.00 0.00 0.00 0.00 []
Ironworker FOR OBRA PAULK 0.00 0.00 0.00 0.00 []
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 []
Ironworker FOR EARL CLAYBORN 0.00 0.00 0.00 0.00 []
Operator JNM NEIL CALDWELL 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 []
Operator JNM JEFFREY SCOTT 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 915  Date: 10-Sep-2013  Tuesday
Operator JNM JUSTIN GARRETT 0.00 0.00 0.00 0.00 D
Ironworker JNM RENE ESQUIVEL 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000747 Ringer No. 1 Barge No
000 000 000 000 ]
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